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Mr. Darrell Nitschke
Executive Secretary
North Dakota Public Service Commission
600 E. Boulevard Ave., Dept. 408
Bismarck, North Dakota 58505-0480

RE: Minnesota Power's Bison 4 Wind Project Siting Application
for a Certificate of Site Compatibility for the Bison 4 Wind Project
Oliver County, North Dakota
Case No. PU-13-127

Dear Mr. Nitschke:

Minnesota Power hereby submits an original and ten copies of Notes from
Preconstruction Conference and Notice of Construction Commencement date in
the above-referenced case. The Storm Water Permit and anticipated Bison 4
construction schedule are also included.

If you have any questions, or need additional information, please contact
me at the number above.

Yours truly,

$a.' R it
David R. Moeller

kl
Enc.
c:	 Jerry Lein, NDPSC

41	 PU-I 3-127	 Filed: 9/26/2013 Pages:5
Preconstruction conference notes, notice of
construction commencement, storm water permit,
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David R. Moeller



State of North Dakota
Public Service Commission

Notes from Preconstruction Conference
Notice of Construction Commencement Date

ALLElE, Inc. d/b/a Minnesota Power
Bison 4 Wind Project
Case No. PU-13-127

In accordance with North Dakota Public Service Commission's (PSC) Certification,
Paragraph 2, Mr. Jerry Lein from the PSC conducted a preconstruction conference with
Minnesota Power on September 26, 2013 at approximately 8:30 a.m. Attendees from
Minnesota Power were the following: Matt Freudenrich, Dan McCourtney, Barry
Gartner, Mike Pontius and David Moeller. Mr. McCourtney is Minnesota Power's
designated representative and Mr. Freudenrich is the construction supervisor. Emma
Baskerville and Bart Schultz from Houston Engineer, the PSC's third-party construction
inspector, were also on the conference call.

In accordance with the PSC Certification, Paragraph 5, Minnesota Power hereby provides
the notice that it will commence construction on or about Thursday, September 26,
2013 for the Bison 4 Wind Project.

Mr. Lein and representatives of Minnesota Power discussed each paragraph of the PSC's
Certification that is attached to the Order approved at its September 25, 2013 agenda
meeting. Except as noted below, there was no further discussion or clarification
necessary on specific Certification paragraphs.

4. Minnesota Power has obtained all necessary approvals and filed with the PSC
copies of all required permits. The Bison 4 storm water permit is being filed concurrently
with this notice.

5. Minnesota Power and Mr. Lein discussed expectations for the weekly
construction report and that Minnesota Power will be filing a combined report with the
new Tr-County Substation and the new 230 kV Transmission Line already permitted
under PU-i 1-620. The weekly reports will also be filed with Houston Engineering.

17.	 Paragraph 17 of the Certification is modified by Paragraph 39 of the Findings of
Fact to require only a depth of only 42 inches to the top of the lines.

21.	 The Certificate of Site Compatibility includes the Tree and Shrub Mitigation
Specifications that is deemed attached to and part of the Order except as modified by
Paragraph 39 of the Findings of Fact relating to Paragraphs 2 and 3 of those
specifications.

34.	 Mr. Lein noted that very minor shifts in turbine locations may be approved at the
Staff level.



APPLICATION (NOTICE OF INTENT) TO OBTAIN
COVERAGE UNDER NDPDES GENERAL PERMIT
FOR STORMWATER DISCHARGES ASSOCIATED
WITH CONSTRUCTION ACTIVITY (NDRI0-0000)
NORTH DAKOTA DEPARTMENT OF HEALTH
DIVISION OF WATER QUALITY
SEN 19145 (01/10)

FOR DEPT. USE ONLY

Application No.

Date Received

GENERAL INFORMATION
Name of Owner of Construction Project 	 Contact Person Name (Mr/Ms)	 Contact Phone No.
Minnesota Power	 Daniel McCourtney	 218.355.3515
Mailing Address	 City	 State/ProvinceZip Code
30 West Superior Street	 Duluth	 MN	 155802
Name of Operator Working at Site (attach additional, if needed) Contact Person Name (Mr / Ms)	 Contact Phone No.
Minnesota Power	 Daniel McCourtney	 218.355.3515
Mailing Address	 City	 State/Province Zip Code
30 West Superior Street 	 Duluth	 MN	 55802
PROJECT INFORMATION
Name of Construction Project
Bison 4 Wind Energy Conversion Facility
Brief Description of Construction Activity
Minnesota Power is proposing the construction of the Bison 4 Wind Energy Conversion Facility; the project is
referred to as the Bison 4 project (Project). The Project, when completed, will generate up to 210 megawatts
(MW) of electricity and will use 64 wind turbine generators. Associated permanent facilities include access
roads, an electrical collection system, and a meteorological tower.

Project Start Date	 Estimated Completion Date 	 Estimated Total Area of Site (acres)	 Estimated Area of Disturbance (acres)
September 26, 2013 December 31, 2014 	 1 47,062	 1675

Street Address	 City
See attached

I Township	 Range	 Section	 CountyProject Location	 1/	 1/	 1/4	 Oliver
OR }—.Latitude	 Longitude

Name of Municipal Storm Sewer System, Including Receiving Water
See attached

Receiving Waters	 .
OR	

Name or Description of Receiving Water

Stormwater Pollution Prevention Plan (SWPPP)
Has a SWPPP been developed in accordance with
Part ll.0 of NDR10-0000?

SWPPP Contact (NDRI0-0000, Part ILC.2.a)
Rebecca Forman, Merjent

STOP: A SWPPP must be prepared and available for review
ED YES fl NO 	 at the time of application. See Part l.D.2 of NDR1O-0000 for

submittal information.
SWPPP Contact Phone No.	 SWPPP Location (NDRIO-0000, Part 111.13)
651.202.8652	 1 On-site iob trailer

Signature Information
I certify under penalty of law that I have personally examined and am familiar with the information submitted

RETURN COMPLETED 	 herein. Based on my inquiry of those individuals immediately responsible for obtaining the information, I
APPLICATION TO:

	

	 believe the submitted information is true, accurate, and complete. I am aware that there are significant
penalties for submitting false information including the possiblity of fine and imprisonment.

North Dakota Department of Health
Division of Water Quality, 4i Floor	 Panted Name of Owner(s) 	 Title
918 East Divide Avenue 	 Daniel McCourtney 	 Siting and Permitting
Bismarck, ND 58501-1947 	 Signature of Owner(s) 	 Date
Telephone: (701) 328-5210 	 —	 3
Fax:	 (701) 328-5200	 Printed Name of Operator(s)	 Title

Daniel McCourtney 	 Siting and Permitting



Signature of Operator(s)	 Date

pages



S I
ID	 Task Name

1 Regulated 208 MW Bison 4

2 Balance of Plant - Roads, Crane Pads, Collector Sys, WTG Foundations

3	 Construction Services

4	 Balance of Plant

5	 Mobilization

6	 Roads and Crane Pads 2013

7	 Roads and Crane Pads 2014

8	 Road Restoration

9	 Foundations

10	 Collector System & Fiber Optics 2013

11	 Collector System & Fiber Optics 2014

12	 Collector Restoration

13 Bison & TriCounty Sub Additions

14 TriCounty Transmission Line

15 Turbine Delivery, Erection, and Commissioning

16	 Major Wind Turbine Component Delivery

17	 Erection

18	 Unit Commissioning

19 Anticipated Commercial Operation

Bison 4
Finish	 2014	 2015

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan
Wed 8/1/12

Tue 10/28114

I

Tue 12130/14

Thu 9/4/14

Mon 10/6/14

Tue 12/30/14

Wed 12/31/14
	

12/3

Tue 10/28/14

Tue 10/28/14

Wed 9/25/13

Mon 12/9/13

Mon 7/28/14

Tue 10/28/14

Mon 12/2/13

Fri 11/29/13

Thu 7/31/14

Wed 9/10/14

Thu 7/31/14

Tue 4/15/14

Duration
	

Start

	

0 days	 Wed 811112

	290 days
	

Thu 9/19/13

	

290 days	 Thu 9119/13

	

290 days	 Thu 9/19/13

	

5 days	 Thu 9/19/13

	

53 days	 Thu 9/26/13

	

76 days	 Mon 4/14/14

	

63 days	 Mon 8/4/14

	

46 days	 Mon 9/30/13

	

40 days	 Mon 10/7/13

	

66 days	 Thu 5/1/14

	

30 days	 Fri 8/1/14

227 days Wed 9/18/13

	117 days	 Mon 11/4/13

133 days Mon 6/30/14

	50 days	 Mon 6/30/14

	

67 days	 Mon 7/7/14

	

118 days	 Mon 7/21/14

	

Odays	 Wed 12/31/14

Task	 Rolled Up Progress 	 I Inactive Task	 Duration-only	 Progress

Milestone	 Split	 Inactive Task	 Manual Summary Rollup	 Deadline
Bison 4
Date Thu 9/26/13	

Summary	 External Tasks	 UNNIVeN	 Inactive Milestone	 Manual Summary

Rolled Up Task	 11001131SEEM Project Summary	 Inactive Summary	 ) Start-only

Rolled Up Milestone	 0	 Group By Summary 	 W Manual Task	 Finish-only	 3

Print Date: Thu 9/26/13
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